COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/12/2009

ESTIMATE SUMMARY 14:34:28
CONTID: C16620 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 16620-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 59.0 DAYS TIME ALLOW: 220 WORK DAYS
US 34 BRIDGE REHAB AT THE SOUTH PLATTE RIVER PERCENT TIME:  26.82 ORIG TIME ALLOW: 220 WORK DAYS

PROJECT NO: C0342-049

US 34 BRIDGE REHAB AT THE SOUTH PLATTE RIVER

NAME OF ROAD: 034A
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 05/07/2009 DATE TIME STARTED 02/11/2009
225 UNION BLVD. SUITE 500 DATE LET 01/15/2009 DATE WORK BEGAN
DATE AWARDED 01/22/2009 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/06/2009 DATE ACCEPTED
LAKEWOOD CO 80228 303-795-2582 DATE NOTICE TO PROCEED 02/11/2009
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,971,169.50 PARTICIPATING $ 27,500.00 $ 0.00
AWARD PROJECT AMT: $  4,611,791.00 NON-PARTICIPATING 946,909.25 509,295.00
PERCENT COMPLETE: 19.60% TOTAL EARNINGS 974,409.25 509,295.00
FUNDS AVAILABLE: $ 3,996,760.25 STOCKPILED MATERIALS 139,938.51 35,768.45
GROSS EARNINGS 1,114,347.76 545,063.45
TOTAL CLAIMS: $ 0.00 RETAINAGE -23,682.28 -12,503.85
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,090,665.48 532,559.60
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,090,665.48 532,559.60
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 532,559.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16620-BID ESTIMATE RUN 05/12/2009
PROJECT: Cc0342-049 ESTIMATE NO: 0003 14:34:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  CLEARING AND GRUBBING 1.000 0.750
Ls 0.000 0.00
25,000.00000 0.750 18,750.00
0010 202-00033  REMOVAL OF PIPE 3.000 0.000
EACH 0.000 0.00
1,100.00000 0.000 0.00
0015 202-00037  REMOVAL OF END SECTION 6.000 0.000
EACH 0.000 0.00
60.00000 0.000 0.00
0020 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 3,875.000 0.000
sy 0.000 0.00
2.00000 0.000 0.00
0025 202-00250  *REMOVAL OF PAVEMENT MARKING 5,550.000 1,970.000
SF 0.000 0.00
1.00000 1,970.000 1,970.00
0030 202-00453  REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 200.000 59.000
sy 0.000 0.00
200.00000 59.000 11,800.00
0035 202-00460  REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 50.000 0.000
SsY 0.000 0.00
250.00000 0.000 0.00
0040 202-01150  REMOVAL OF GUARDRAIL TYPE 5 2,163.000 2,163.000
LF 0.000 0.00
6.00000 2,163.000 12,978.00
0045 203-00010  UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 185.000 0.000
cY 46.000 782.00
17.00000 46.000 782.00
0050 203-01500  BLADING 80.000 1.000
HOUR 0.000 0.00
130.00000 1.000 130.00
0055 203-01550  DOZING 46.000 22.000
HOUR 24.000 3,000.00

125.00000 46.000 5,750.00
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PCN: 16620-BID ESTIMATE RUN 05/12/2009
PROJECT: C0342-049 ESTIMATE NO: 0003 14:34:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00002  EROSION LOG (12 INCH) 1,700.000 577.000
LF 383.000 2,298.00
6.00000 960.000 5,760.00
0065 208-00020  SILT FENCE 208.000 0.000
LF 208.000 624.00
3.00000 208.000 624.00
0070 208-00034  GRAVEL BAG 180.000 87.000
LF 20.000 400.00
20.00000 107.000 2,140.00
0075 208-00045  CONCRETE WASHOUT STRUCTURE 4.000 1.000
EACH 1.000 400.00
400.00000 2.000 800.00
0080 208-00070  STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 2.000 4,000.00
2,000.00000 2.000 4,000.00
0085 208-00103  REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 80.000 0.000
HOUR 0.000 0.00
45.00000 0.000 0.00
0090 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 80.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0095 208-00205  EROSION CONTROL SUPERVISOR 760.000 133.000
HOUR 83.500 5,845.00
70.00000 216.500 15,155.00
0100 210-00810  RESET GROUND SIGN 4.000 0.000
EACH 0.000 0.00
60.00000 0.000 0.00
0105 211-03005  DEWATERING 1.000 1.000
Ls 0.000 0.00
34,000.00000 1.000 34,000.00
0110 212-00006  SEEDING (NATIVE) 2.500 0.000
ACRE 0.000 0.00

500.00000 0.000 0.00
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PCN: 16620-BID ESTIMATE RUN 05/12/2009
PROJECT: C0342-049 ESTIMATE NO: 0003 14:34:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 212-00032 SOIL CONDITIONING 2.500 0.000
ACRE 0.000 0.00
4,000.00000 0.000 0.00
0120 213-00003 MULCHING (WEED FREE) 2.500 0.000
ACRE 0.000 0.00
600.00000 0.000 0.00
0125 213-00009 FLEXIBLE GROWTH MEDIUM 0.900 0.900
ACRE 0.000 0.00
4,300.00000 0.900 3,870.00
0130 213-00061 MULCH TACKIFIER 500.000 0.000
1B 0.000 0.00
3.00000 0.000 0.00
0135 214-00000 LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
13,000.00000 0.000 0.00
0140 214-00280 DECIDUOUS TREE (8 FOOT) 6.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
0145 214-00350 DECIDUOUS SHRUB (5 GALLON CONTAINER) 70.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0150 214-01010 BRUSH LAYER CUTTING 200.000 0.000
EACH 0.000 0.00
6.00000 0.000 0.00
0155 216-00041 SOIL RETENTION BLANKET (STRAW/COCONUT) 1,250.000 0.000
sy 0.000 0.00
2.00000 0.000 0.00
0160 217-00020 HERBICIDE TREATMENT 8.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0165 304-06000 AGGREGATE BASE COURSE (CLASS 6) 36.000 0.000
TON 0.000 0.00

70.00000 0.000 0.00
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PCN: 16620-BID ESTIMATE RUN 05/12/2009
PROJECT: C0342-049 ESTIMATE NO: 0003 14:34:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 60.000 0.000
TON 0.000 0.00
115.00000 0.000 0.00
0175 403-00721 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 250.000 59.000
SY 0.000 0.00
65.00000 59.000 3,835.00
0180 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 1,160.000 0.000
TON 0.000 0.00
55.00000 0.000 0.00
0185 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,075.000 0.000
GAL 0.000 0.00
3.00000 0.000 0.00
0190 601-06150 CONCRETE (PATCHING) 2,250.000 527.000
SF 0.000 0.00
5.00000 527.000 2,635.00
0195 603-10120 12 INCH CORRUGATED STEEL PIPE 1,000.000 800.000
LF 0.000 0.00
35.00000 800.000 28,000.00
0200 603-30012 12 INCH STEEL END SECTION 6.000 4.000
EACH 0.000 0.00
400.00000 4.000 1,600.00
0205 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 825.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0210 606-01340 *END ANCHORAGE TYPE 3D 4.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0215 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
0220 606-01380 *TRANSITION TYPE 3H 4.000 0.000
EACH 0.000 0.00

780.00000 0.000 0.00
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PCN: 16620-BID ESTIMATE RUN 05/12/2009
PROJECT : C0342-049 ESTIMATE NO: 0003 14:34:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0230 607-11525 FENCE (PLASTIC) 5,550.000 765.000
LF 1,163.000 3,489.00
3.00000 1,928.000 5,784.00
0235 607-56001 FENCE (ANIMAL PROTECTION) 80.000 0.000
LF 0.000 0.00
32.00000 0.000 0.00
0240 612-00001 DELINEATOR (TYPE I) 24.000 0.000
EACH 0.000 0.00
14.00000 0.000 0.00
0245 612-00003 DELINEATOR (TYPE III) 8.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0250 614-80385 RUMBLE STRIP 2,160.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0255 621-00425 *DETOUR 1.000 0.900
L S 0.000 0.00
111,000.00000 0.900 99,900.00
0260 625-00000 *CONSTRUCTION SURVEYING 1.000 0.470
L S 0.000 0.00
18,000.00000 0.470 8,460.00
0265 626-00000 *MOBILIZATION 1.000 0.250
L S 0.250 92,500.00
370,000.00000 0.500 185,000.00
0270 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
L S 0.300 870.00
2,900.00000 0.300 870.00
0275 627-00005 *EPOXY PAVEMENT MARKING 67.000 0.000
GAL 0.000 0.00
120.00000 0.000 0.00
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PCN: 16620-BID ESTIMATE RUN 05/12/2009
PROJECT: C0342-049 ESTIMATE NO: 0003 14:34:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 191.000 38.000
GAL 0.000 0.00
42.00000 38.000 1,596.00
0285 630-00000 *FLAGGING 120.000 78.500
HOUR 0.000 0.00
30.00000 78.500 2,355.00
0290 630-00007 *TRAFFIC CONTROL INSPECTION 320.000 30.000
DAY 35.000 3,850.00
110.00000 65.000 7,150.00
0295 630-00012 *TRAFFIC CONTROL MANAGEMENT 100.000 15.000
DAY 0.000 0.00
555.00000 15.000 8,325.00
0305 630-80001 *FLASHING BEACON (PORTABLE) 10.000 3.000
EACH 0.000 0.00
2,000.00000 3.000 6,000.00
0310 630-80338 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 2.670 1.335
EACH 0.000 0.00
350.00000 1.335 467.25
0315 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 6.000
EACH 0.000 0.00
65.00000 6.000 390.00
0320 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 84.000 42.000
EACH 0.000 0.00
110.00000 42.000 4,620.00
0325 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.000 3.500
EACH 0.000 0.00
150.00000 3.500 525.00
0330 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
9,000.00000 1.000 9,000.00
0335 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.000
TYPE)
EACH 0.000 0.00

1,500.00000 1.000 1,500.00
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PCN: 16620-BID ESTIMATE RUN 05/12/2009
PROJECT: €0342-049 ESTIMATE NO: 0003 14:34:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0340 630-80360 *DRUM CHANNELIZING DEVICE 97.000 48.500
EACH 0.000 0.00
50.00000 48.500 2,425.00
0345 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) 3.000 1.500
EACH 0.000 0.00
60.00000 1.500 90.00
0350 630-80370 CONCRETE BARRIER (TEMPORARY) 400.000 193.000
LF 0.000 0.00
30.00000 193.000 5,790.00
0355 630-80380 *TRAFFIC CONE 50.000 10.000
EACH 0.000 0.00
14.00000 10.000 140.00
0360 630-80391 *CHANNELIZING DEVICE (FIXED) 62.000 30.000
EACH 0.000 0.00
35.00000 30.000 1,050.00
0365 630-80520 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
DAY 0.000 0.00
1,300.00000 0.000 0.00
0370 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 3.000 1.500
EACH 0.000 0.00
10,700.00000 1.500 16,050.00
0375 700-70010 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0380 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 5,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0390 700-70016 F/A FUEL COST ADJUSTMENT 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 16620-BID ESTIMATE RUN 05/12/2009
PROJECT: C0342-049 ESTIMATE NO: 0003 14:34:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0395 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70021 F/A ON-THE-JOB TRAINEE 5,000.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0405 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0415 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,546,143.50 $ 118,058.005$ 522,066.25

CAT NO0300 STRUCTURE NUMBER C-18-ED

0425 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 16.000 0.000
SY 0.000 0.00
200.00000 0.000 0.00
0430 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500 0.160
LS 0.160 32,000.00
200,000.00000 0.320 64,000.00
0435 206-00000 STRUCTURE EXCAVATION 146.000 73.000
cY 0.000 0.00
22.00000 73.000 1,606.00
0440 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 104.000 0.000
cy 0.000 0.00

250.00000 0.000 0.00
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PCN: 16620-BID ESTIMATE RUN 05/12/2009
PROJECT: C0342-049 ESTIMATE NO: 0003 14:34:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0300 STRUCTURE NUMBER C-18-ED

0445 206-00100  STRUCTURE BACKFILL (CLASS 1) 36.000 0.000
cY 0.000 0.00
73.00000 0.000 0.00
0450 403-33741  *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 725.000 0.000
TON 0.000 0.00
55.00000 0.000 0.00
0455 509-08100  PROVIDE TEMPORARY SUPPORT 0.500 0.000
LS 0.200 4,000.00
20,000.00000 0.200 4,000.00
0455 MATERIAL ALLOWANCE STEEL SHIM PLATES FOR SUPPORT 0.336
LS -0.200 -2,000.00
10,000.00000 0.136 1,360.00
0460 512-00101  BEARING DEVICE (TYPE I) 60.000 0.000
EACH 30.000 21,000.00
700.00000 30.000 21,000.00
0460 MATERIAL ALLOWANCE TYPE 1 BEARING DEVICE 193.250
EACH -30.000 -3,600.00
120.00000 163.250 19,590.00
0465 515-00120  *WATERPROOFING (MEMBRANE) 4,476.000 0.000
sY 0.000 0.00
13.00000 0.000 0.00
0470 518-01005  BRIDGE EXPANSION DEVICE (0-4 INCH) (WITH SNOW PLOW 256.000 0.000
PLATES)
LF 0.000 0.00
200.00000 0.000 0.00
0470 MATERIAL ALLOWANCE BRIDGE EXPANSION JOINT 0.000
LF 256.000 24,320.00
95.00000 256.000 24,320.00
0475 601-03040  *CONCRETE CLASS D (BRIDGE) 1,736.000 0.000
cY 495.000  217,800.00
440.00000 495.000 217,800.00
0475 MATERIAL ALLOWANCE STAY-IN-PLACE DECK FORMS 1,738.259
cY -495.000 -7,271.55

14.69000 1,243.259 18,263.47
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PCN: 16620-BID ESTIMATE RUN 05/12/2009
PROJECT: C0342-049 ESTIMATE NO: 0003 14:34:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURE NUMBER C-18-ED

0480 602-00020 *REINFORCING STEEL (EPOXY COATED) 351,375.000 0.000
1B 116,437.000 116,437.00
1.00000 116,437.000 116,437.00
0485 606-11030 *BRIDGE RAIL TYPE 10M 1,924.000 0.000
LF 0.000 0.00
105.00000 0.000 0.00
0490 641-10000 *SHOTCRETE 16.000 0.000
sy 0.000 0.00
1,150.00000 0.000 0.00
CAT 0300 CURRENT AMT $ 1,671,938.00 $ 402,685.45$ 488,376.47

CAT NO0301 STRUCTURE NUMBER C-18-EQ

0495 202-00453 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 55.000 0.000
sy 0.000 0.00
200.00000 0.000 0.00
0500 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500 0.000
LS 0.000 0.00
200,000.00000 0.000 0.00
0505 206-00000 STRUCTURE EXCAVATION 146.000 0.000
cy 0.000 0.00
22.00000 0.000 0.00
0510 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 104.000 0.000
cY 0.000 0.00
250.00000 0.000 0.00
0515 206-00100 STRUCTURE BACKFILL (CLASS 1) 36.000 0.000
cy 0.000 0.00
73.00000 0.000 0.00
0520 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 725.000 0.000
TON 0.000 0.00
55.00000 0.000 0.00
0525 509-08100 PROVIDE TEMPORARY SUPPORT 0.500 0.000
LS 0.000 0.00

20,000.00000 0.000 0.00
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UNIT PRICE
CAT NOO0301 STRUCTURE NUMBER C-18-EQ
0525 MATERIAL ALLOWANCE STEEL SHIM PLATES FOR SUPPORT 0.336
LS 0.000 0.00
10,000.00000 0.336 3,360.00
0530 512-00101 BEARING DEVICE (TYPE I) 60.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0530 MATERIAL ALLOWANCE TYPE 1 BEARING DEVICE 193.250
EACH 0.000 0.00
120.00000 193.250 23,190.00
0535 515-00120 *WATERPROOFING (MEMBRANE) 4,476.000 0.000
sy 0.000 0.00
13.00000 0.000 0.00
0540 518-01005 BRIDGE EXPANSION DEVICE (0-4 INCH) (WITH SNOW PLOW 256.000 0.000
PLATES)
LF 0.000 0.00
200.00000 0.000 0.00
0540 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 0.000
LF 256.000 24,320.00
95.00000 256.000 24,320.00
0545 601-03040 *CONCRETE CLASS D (BRIDGE) 1,736.000 0.000
cy 0.000 0.00
440.00000 0.000 0.00
0545 MATERIAL ALLOWANCE STAY-IN-PLACE STEEL DECK FORMS 1,738.259
cY 0.000 0.00
14.69000 1,738.259 25,535.02
0550 602-00020 *REINFORCING STEEL (EPOXY COATED) 351,375.000 0.000
1B 0.000 0.00
1.00000 0.000 0.00
0555 606-11030 *BRIDGE RAIL TYPE 10M 1,924.000 0.000
LF 0.000 0.00
105.00000 0.000 0.00
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PCN: 16620-BID ESTIMATE RUN 05/12/2009
PROJECT: C0342-049 ESTIMATE NO: 0003 14:34:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STRUCTURE NUMBER C-18-EQ

0560 641-10000 *SHOTCRETE 55.000 0.000
SY 0.000 0.00
1,150.00000 0.000 0.00
CAT 0301 CURRENT AMT $ 1,724,588.00 $ 24,320.00$ 76,405.02

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0565 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
13,000.00000 1.000 13,000.00
0570 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
13,000.00000 1.000 13,000.00
0575 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0580 700-70220 F/A PHONE SERVICE LONG DISTANCE 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 28,500.00 $ 0.00$ 27,500.00

PROJECT TOTAL CURRENT AMT $  4,971,169.50 $ 545,063.45$ 1,114,347.74



